
DEKALB COUNTY HIGHWAY DEPARTMENT 
County Engineer 

OFFICE OF 

1826 Barber Greene Road 
DEKALB, ILLINOIS 60115 

WILLIAM G. LORENCE, P.E. OFFICE PHONE: DEKALB (815)756-9513 
county Engineer FAX: DEKALB 1815) 756-8705 

Mr. Kevin L. Sharpe 
Director of Processing and Information 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield IL 62701 

Re: Sec. 95-00171-00-RR 
DeKalb County 
Genoa Road 
Contract #85278 
ICC Order T01-0052 

Dear Mr. Sharpe: 

Please find enclosed DeKalb County’s Ending Progress Report for the above referenced section as required 

by ICC Order T01-0052. If you have any questions, do not hesitate to contact this office. 

Jb 
Encs. 

JANET HOADLEY 
Support services Manager 

JAMES QUI” 
Ogerations Manager 

wit@i G. Lorence 
County Engineer 

DOCKETED 
GARY SALE 

Engineering Manager 



Dekalb County Hiqhway Department Proqress Report 

FAS ROUTE 37, GENOA ROAD 

CONTRACT NO. 85278 
SECTION 95-00171-00-RR 

JOB NO. C-92-043-01 
PROJECT DP-37 (105) 

Report Date: 

Commission Order #: 

Order Date: 

Completion Date: 

Type of Improvement: 

June 3,2003 

TO1-0052 

November 7,2001 

November 7, 2002 (order) 
May 30, 2003 (contract) 

A separation of grades and construction of a bridge carrying the 
tracks o f  the Chicago, Central & Pacific Railroad Company over 
Genoa Road, in DeKalb County, Illinois and track raise of said 
Railroad. 

Project Manager Information: 

William 6. Lorence P.E., County Engineer 
DeKalb County Highway Department, 1826 Barber Greene Road, DeKalb I L  60115 

Jerry Busse, Resident Engineer 
DeKalb County Highway Department, 1826 Barber Greene Road, DeKalb I L  60115 

Russ Rondich, Consulting Engineer 
Bowman, Barrett & Associates Inc., 233 North Michigan Avenue, Chicago I L  60601 

Contact Numbers: 
Dekalb County Highway Department: (815) 756-9513 Fax: (815) 756-8705 

Project Field Office: (815) 784-3584 Fax: (815) 784-3673 

Bowman, Barrett & Associates Inc. (312) 228-0100 Fax: (312) 228-0706 

Progress Report: As o f  May 30, 2003, the above reference project was completed, except for punch 
list items. The contractor was able t o  complete the project on time using their 
accelerated schedule. 

6.3.3 
Date 


